
FMSIB Quarterly Project Report for (6-31-2014)  

   FMSIB PROJECT # 72 
 

Agency Name and Project Title 
City of Tacoma 
Puyallup River Bridge F16A & F16B Replacement 
 

Project Description 
 
Remove 950 ft. of this 2,500 ft. bridge and replace it with a cable 
stayed bridge. 
 
 
 
 

 

Contractor 
 
 
 

Recent Progress 
Obligated right of way funds.  Environmental completed January of 2012.  Negotiating with BNSF, UP Railroads and the 
Puyallup Tribe for right of way easements.  Tacoma met with Tribal staff in May 2014 and continue to negotiate with the 
Tribe. 
 
 

Schedule and Scope changes  
(Explain why the project has advanced or delayed since the last update.) 
Tacoma is negotiating with the Puyallup Tribe for right of way.   This negotiation process is taking longer than anticipated. 
 
State funds will be utilized for which phase (s) of the project.   Construction phase 
 

Environmental Impacts / Compliance  
 
The environmental process is complete. 
 

Federal fund Impacts 
(Federal funds are included in this project for which phase(s).) 

All phases of the project have federal funds.  Only State funds 
will be used for the r/w phase (Washington State Legislative 
funds).  All phases must follow federal regulations. 

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

M/Y 1/2012   

RW Complete 10/2014 M/Y   

Contract Advertised 2/2015 M/Y Depends on right of way process. 

Contract Awarded 4/2015 M/Y  

Groundbreaking 6/2015 M/Y  

Open to Traffic 4/20/17 M/Y  

 

 

Project Cost Summary: 
 

Preliminary Engineering 

Right-Of-Way 

Construction 

Total Project Cost 

 
 
 
 
 

 
Dollars in  
millions 

 

3.8 

1.0 

33.9 

38.7 

 

 
Percent 
of total 

 
10 

3 

88 

 

 

2013-15 Cash Flow (FMSIB expenditures billed to WSDOT): 
 

 Date Planned Revised Actual 

 9-1-14 1   

 6-1/15 4   

     

     

     

     

     

     

Total     
Carry-over 

11-13 
    

Total 13-15 5    
GRAND 
TOTAL 

5    

 
 

 

Agency Contact Information: Dan Soderlind, ph 253-591-5263, email dsoderli@cityoftacoma.org 

Freight Mobility  

Strategic Investment Board 



 


